Name of Work:- **Asphalting to roads at Ambhabhavani layout and surrounding area in ward no: 03 Yelahanka satellite Town Sub division**

PRE-MEASUREMENT SHEETS

"THIRD AND FINAL BILL"

Name of work:- Asphalting to roads at Ambhabhavani layout and surrounding area in ward no: 03 Yelahanka satellite Town Sub division

Third and Final bill

Measurement Recorded On: 26-07-2021.

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
12	KSRRB M500-6. Providing and applying primer coat with S.S. bitumen emulsion on prepared surface of granular base such as WMM including cleaning of road surface and spraying primer at the rate of 0.60 kg / sqm using mechanical means complete as per specifications.						
	BHEL Layout						
	1st Main rd						
	Ch:0.00m to 30.00m	1	30.00	(8.40 + 8.20)/2		249.00	
	Ch:30.00m to 60.00m	1	30.00	(8.20 + 8.20)/2		246.00	
	Ch:60.00m to 90.00m	1	30.00	(8.20 + 8.10)/2		244.50	
	Ch:90.00m to 120.00m	1	30.00	(8.10 + 8.40)/2		247.50	
	Ch:120.00m to 150.00m	1	30.00	(8.40 + 8.30)/2		250.50	
	Ch:150.00m to 180.00m	1	30.00	(8.30 + 8.40)/2		250.50	
	Ch:180.00m to 210.00m	1	30.00	(8.40 + 8.40)/2		252.00	
	Ch:210.00m to 240.00m	1	30.00	(8.40 + 8.30)/2		250.50	
	Ch:240.00m to 270.00m	1	30.00	(8.30 + 8.50)/2		252.00	
	Ch:270.00m to 297.60m	1	27.60	(8.50 + 8.40)/2		233.22	
	Continued						
	Ch:297.60m to 326.50m	1	28.90	(8.50 + 8.60)/2		249.10	
	Continued						
	Ch:326.50m to 356.50m	1	30.00	(8.20 + 8.10)/2		244.50	
	Ch:356.50m to 386.50m	1	30.00	(8.10 + 8.20)/2		244.50	
	Ch:386.50m to 416.50m	1	30.00	(8.20 + 8.50)/2		250.50	
	Ch:416.50m to 425.00m	1	8.50	(8.50 + 8.50)/2		72.25	
	Culvert gap						
	Ch:425.00m to 433.30m	1	8.30	(6.70 + 6.20)/2		53.54	
	Ch:433.30m to 444.00m	1	10.70	(5.00 + 4.90)/2		52.97	

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರ
ಯಲಹಂಕ ಉಪನಗರ ಉಪವಿಭಾ
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-64

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
	Ch:444.00m to 450.10m	1	6.10	(5.80 + 5.80) / 2		35.38	
	10th cross rd (LHS) from 1st Main rd						
	Ch:0.00m to 30.00m	1	30.00	(7.00 + 6.80) / 2		207.00	
	Ch:30.00m to 60.00m	1	30.00	(6.80 + 6.80) / 2		204.00	
	Ch:60.00m to 63.30m	1	3.30	(6.80 + 6.90) / 2		22.61	
	Cross rd-1 (from Ambabhavani rd)						
	Ch:0.00m to 30.00m	1	30.00	(6.50 + 6.50) / 2		195.00	
	Ch:30.00m to 60.00m	1	30.00	(6.50 + 6.40) / 2		193.50	
	Ch:60.00m to 77.80m	1	17.80	(6.40 + 6.50) / 2		114.81	
	Cross rd-2 (from end)						
	Ch:0.00m to 30.00m	1	30.00	(6.40 + 6.90) / 2		199.50	
	Ch:30.00m to 60.00m	1	30.00	(6.90 + 6.60) / 2		202.50	
	Ch:60.00m to 85.50m	1	25.50	(6.60 + 6.70) / 2		169.58	
					Present Quantity	**5184.94**	
					Qty Paid in 1st &2nd bill	**0.00**	
					Total Quantity	**5184.94**	
					Deduct Qty Paid in 1st &2nd bill	**0.00**	
					Total Quantity	**5184.94**	
					Quantity paid in schedule-b	**5186.73**	
					Qty to be Paid	**5184.94**	**Sqm**

VSR CIVIL INFRA PVT. LTD. BANGALORE

Contractor

Project Management Consultants

26/7/2021

Assistant Engineer
Ward No. 03

Asst.Executive Engineer
Yelahanka Satellite Town Sub Division

Name of work:- Asphalting to roads at Ambhabhavani layout and surrounding area in ward no: 03 Yelahanka satellite Town Sub division

Third and Final bill

Measurement Recorded On: 02-08-2021.

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
13	KSRRB 500-2. Cleaning the existing black topped surface with brooms, soft brushes and finally dusting with old gunny bags and / or compressed air to receive bituminous treatment including cost of all materials, labour, HOM complete as per specifications.						
	BHEL Layout						
	1st Main rd						
	Ch:0.00m to 30.00m	1	30.00	(8.40 + 8.20)/2		249.00	
	Ch:30.00m to 60.00m	1	30.00	(8.20 + 8.20)/2		246.00	
	Ch:60.00m to 90.00m	1	30.00	(8.20 + 8.10)/2		244.50	
	Ch:90.00m to 120.00m	1	30.00	(8.10 + 8.40)/2		247.50	
	Ch:120.00m to 150.00m	1	30.00	(8.40 + 8.30)/2		250.50	
	Ch:150.00m to 180.00m	1	30.00	(8.30 + 8.40)/2		250.50	
	Ch:180.00m to 210.00m	1	30.00	(8.40 + 8.40)/2		252.00	
	Ch:210.00m to 240.00m	1	30.00	(8.40 + 8.30)/2		250.50	
	Ch:240.00m to 270.00m	1	30.00	(8.30 + 8.50)/2		252.00	
	Ch:270.00m to 297.60m	1	27.60	(8.50 + 8.40)/2		233.22	
	Continued						
	Ch:297.60m to 326.50m	1	28.90	(8.50 + 8.60)/2		247.10	
	Continued						
	Ch:326.50m to 356.50m	1	30.00	(8.20 + 8.10)/2		244.50	
	Ch:356.50m to 386.50m	1	30.00	(8.10 + 8.20)/2		244.50	
	Ch:386.50m to 416.50m	1	30.00	(8.20 + 8.50)/2		250.50	
	Ch:416.50m to 425.00m	1	8.50	(8.50 + 8.50)/2		72.25	
	Culvert gap						
	Ch:425.00m to 433.30m	1	8.30	(6.70 + 6.20)/2		53.54	
	Ch:433.30m to 444.00m	1	10.70	(5.00 + 4.90)/2		52.97	

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
	Ch:444.00m to 450.10m	1	6.10	(5.80 + 5.80) / 2		35.38	
	10th cross rd (LHS) from 1st Main rd						
	Ch:0.00m to 30.00m	1	30.00	(7.00 + 6.80) / 2		207.00	
	Ch:30.00m to 60.00m	1	30.00	(6.80 + 6.80) / 2		204.00	
	Ch:60.00m to 63.30m	1	3.30	(6.80 + 6.90) / 2		22.61	
	Cross rd-1 (from Ambabhavani rd)						
	Ch:0.00m to 30.00m	1	30.00	(6.50 + 6.50) / 2		195.00	
	Ch:30.00m to 60.00m	1	30.00	(6.50 + 6.40) / 2		193.50	
	Ch:60.00m to 77.80m	1	17.80	(6.40 + 6.50) / 2		114.09	
	Cross rd-2 (from end)						
	Ch:0.00m to 30.00m	1	30.00	(6.40 + 6.90) / 2		199.50	
	Ch:30.00m to 60.00m	1	30.00	(6.90 + 6.60) / 2		202.50	
	Ch:60.00m to 85.50m	1	25.50	(6.60 + 6.70) / 2		169.58	
					Present Quantity	5184.94	
					Qty Paid in 1st &2nd bill	0.00	
					Total Quantity	5184.94	
					Deduct Qty Paid in 1st &2nd bill	0.00	
					Total Quantity	5184.94	
					Quantity paid in schedule-b	5186.73	
					Qty to be Paid	5184.94	Sqm

VSR CIVIL INFRA PVT. LTD. BANGALORE

Contractor

Project Management Consultants

2/8/2021

Assistant Engineer–
Ward No. 03

Asst.Executive Engineer
Yelahanka Satellite Town Sub Division

Name of work:- Asphalting to roads at Ambhabhavani layout and surrounding area in ward no: 03 Yelahanka satellite Town Sub division

Third and Final bill

Measurement Recorded On: 24-08-2021

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
14	KSRRB 500-7. Providing and applying tack coat using 80/100 grade bitumen(VG10) on the prepared black topped surfaces at 2.5 kg per 10 sqm, heating bitumen in boiler fitted with spray set (excluding cleaning of road surface) including cost of all materials, labour, HOM complete as per specifications						
	BHEL Layout						
	1st Main rd						
	Ch:0.00m to 30.00m	1	30.00	(8.40 + 8.20)/2		249.00	
	Ch:30.00m to 60.00m	1	30.00	(8.20 + 8.20)/2		246.00	
	Ch:60.00m to 90.00m	1	30.00	(8.20 + 8.10)/2		244.50	
	Ch:90.00m to 120.00m	1	30.00	(8.10 + 8.40)/2		247.50	
	Ch:120.00m to 150.00m	1	30.00	(8.40 + 8.30)/2		250.50	
	Ch:150.00m to 180.00m	1	30.00	(8.30 + 8.40)/2		250.50	
	Ch:180.00m to 210.00m	1	30.00	(8.40 + 8.40)/2		252.00	
	Ch:210.00m to 240.00m	1	30.00	(8.40 + 8.30)/2		250.50	
	Ch:240.00m to 270.00m	1	30.00	(8.30 + 8.50)/2		252.00	
	Ch:270.00m to 297.60m	1	27.60	(8.50 + 8.40)/2		233.22	
	Continued						
	Ch:297.60m to 326.50m	1	28.90	(8.50 + 8.60)/2		247.10	
	Continued						
	Ch:326.50m to 356.50m	1	30.00	(8.20 + 8.10)/2		244.50	
	Ch:356.50m to 386.50m	1	30.00	(8.10 + 8.20)/2		244.50	
	Ch:386.50m to 416.50m	1	30.00	(8.20 + 8.50)/2		250.50	
	Ch:416.50m to 425.00m	1	8.50	(8.50 + 8.50)/2		72.25	
	Culvert gap						
	Ch:425.00m to 433.30m	1	8.30	(6.70 + 6.20)/2		53.54	
	Ch:433.30m to 444.00m	1	10.70	(5.00 + 4.90)/2		52.97	

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
	Culvert gap						
	Ch:425.00m to 433.30m	1	8.30	(6.70 + 6.20)/2	0.05	2.68	
	Ch:433.30m to 444.00m	1	10.70	(5.00 + 4.90)/2	0.05	2.65	
	Ch:444.00m to 450.10m	1	6.10	(5.80 + 5.80)/2	0.05	1.77	
	10th cross rd (LHS) from 1st Main rd						
	Ch:0.00m to 30.00m	1	30.00	(7.00 + 6.80)/2	0.05	10.35	
	Ch:30.00m to 60.00m	1	30.00	(6.80 + 6.80)/2	0.05	10.20	
	Ch:60.00m to 63.30m	1	3.30	(6.80 + 6.90)/2	0.05	1.13	
	Cross rd-1 (from Ambabhavani rd)						
	Ch:0.00m to 30.00m	1	30.00	(6.50 + 6.50)/2	0.05	9.75	
	Ch:30.00m to 60.00m	1	30.00	(6.50 + 6.40)/2	0.05	9.68	
	Ch:60.00m to 77.80m	1	17.80	(6.40 + 6.50)/2			
	Cross rd-2 (from end)						
	Ch:0.00m to 30.00m	1	30.00	(6.40 + 6.90)/2	0.05	9.98	
	Ch:30.00m to 60.00m	1	30.00	(6.90 + 6.60)/2	0.05	10.13	
	Ch:60.00m to 85.50m	1	25.50	(6.60 + 6.70)/2	0.05	8.48	
					Present Quantity	**259.25**	
					Qty Paid in 1st &2nd bill	**0.00**	
					Total Quantity	**259.25**	
					Deduct Qty Paid in 1st &2nd bill	**0.00**	
					Total Quantity	**259.25**	
					Quantity paid in schedule-b	**259.34**	
					Qty to be Paid	**259.25**	**Cum**

VSR CIVIL INFRA PVT. LTD. BANGALORE

Contractor

Project Management Consultants

24/12/2024

Assistant Engineer-
Ward No. 03

Asst.Executive Engineer
Yelahanka Satellite Town Sub Division

Name of work:- Asphalting to roads at Ambhabhavani layout and surrounding area in ward no: 03 Yelahanka satellite Town Sub division

Third and Final bill

Measurement Recorded On: 28-08-2021

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit	Rate	Amount
5	Supplying and fixing precast reinforced concrete slab 10cm thick of mix M20 using 20mm and downsize graded granite metal using reinforcement 10mm dia steel at 150mm C/c both ways cost, transportation, hire charges of machinery, machine cutting the vertical face to get plain even surface etc., complete with all leads and lift conveyance charges , labour charges inclusive of cost of cost of all materials (data Rate enclosed)								
	Missing Slabs								
	Doddabettahalli Main Road	15	0.90	0.60		8.10			
	Ambhabhavani Temple Road	17	0.90	0.60		9.18			
	Sai Nagara Phase - I	20	0.90	0.60		10.80			
	Present Quantity					28.08			
	Qty Paid in 1st &2nd bill					860.13			
	Total Quantity					888.21			
	Deduct Qty Paid in 1st &2nd bill					860.13			
	Total Quantity					28.08			
	Quantity paid in schedule-b					888.75			
	Qty to be Paid					28.08	Sqm	2337.00	65622.96

VSR CIVIL INFRA PVT. LTD. BANGALORE

Contractor

Project Management Consultants

Assistant Engineer
Ward No. 03
28/8/2021

Asst.Executive Engineer
Yelahanka Satellite Town Sub Division

Name of work:- Asphalting to roads at Ambhabhavani layout and surrounding area in ward no: 03 Yelahanka satellite Town Sub division

Third and Final bill

Measurement Recorded On: 28-08-2021.

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit	Rate	Amount
16	Providing and laying bituminous concrete 40mm thick with hot mix plant, using crushed aggregates of specified grading, premixed with bituminous binder and filler, transporting the hot mix to work site, laying with a paver finisher to the required grade, level and alignment, rolling with smooth wheeled, vibratory and tandem rollers to achieve the desired compaction in all respects complete as per specifications. Clause 507 of MORTH V revision as per IRC SP-53-2015. using 40-60 TPH capacity HMP with mechanical paver grading II (30-45mm) with 5.4 % of modified bituminus binder consisting of 4.97% of VG-30 bitumen (60/70 grade) and 0.43% of plastomeric thermoplastics (waste plastic)								
	BHEL Layout								
	1st Main rd								
	Ch:0.00m to 30.00m	1	30.00	(8.40 + 8.20)/2	0.04	9.96			
	Ch:30.00m to 60.00m	1	30.00	(8.20 + 8.20)/2	0.04	9.84			
	Ch:60.00m to 90.00m	1	30.00	(8.20 + 8.10)/2	0.04	9.78			
	Ch:90.00m to 120.00m	1	30.00	(8.10 + 8.40)/2	0.04	9.90			
	Ch:120.00m to 150.00m	1	30.00	(8.40 + 8.30)/2	0.04	10.02			
	Ch:150.00m to 180.00m	1	30.00	(8.30 + 8.40)/2	0.04	10.02			
	Ch:180.00m to 210.00m	1	30.00	(8.40 + 8.40)/2	0.04	10.08			
	Ch:210.00m to 240.00m	1	30.00	(8.40 + 8.30)/2	0.04	10.02			
	Ch:240.00m to 270.00m	1	30.00	(8.30 + 8.50)/2	0.04	10.08			
	Ch:270.00m to 297.60m	1	27.60	(8.50 + 8.40)/2	0.04	9.33			
	Continued								
	Ch:297.60m to 326.50m	1	28.90	(8.50 + 8.60)/2	0.04	9.88			
	Continued								
	Ch:326.50m to 356.50m	1	30.00	(8.20 + 8.10)/2	0.04	9.78			
	Ch:356.50m to 386.50m	1	30.00	(8.10 + 8.20)/2	0.04	9.78			
	Ch:386.50m to 416.50m	1	30.00	(8.20 + 8.50)/2	0.04	10.02			
	Ch:416.50m to 425.00m	1	8.50	(8.50 + 8.50)/2	0.04	2.89			
	Culvert gap								
	Ch:425.00m to 433.30m	1	8.30	(6.70 + 6.20)/2	0.04	2.14			
	Ch:433.30m to 444.00m	1	10.70	(5.00 + 4.90)/2	0.04	2.12			
	Ch:444.00m to 450.10m	1	6.10	(5.80 + 5.80)/2	0.04	1.42			
	10th cross rd (LHS) from 1st Main rd								
	Ch:0.00m to 30.00m	1	30.00	(7.00 + 6.80)/2	0.04	8.28			
	Ch:30.00m to 60.00m	1	30.00	(6.80 + 6.80)/2	0.04	8.16			
	Ch:60.00m to 63.30m	1	3.30	(6.80 + 6.90)/2	0.04	0.90			

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit	Rate	Amount
	Cross rd-1 (from Ambabhavani rd)								
	Ch:0.00m to 30.00m	1	30.00	(6.50 + 6.50)/2	0.04	7.80			
	Ch:30.00m to 60.00m	1	30.00	(6.50 + 6.40)/2	0.04	7.74			
	Ch:60.00m to 77.80m	1	17.80	(6.40 + 6.50)/2	0.04	4.59			
	Cross rd-2 (from end)								
	Ch:0.00m to 30.00m	1	30.00	(6.40 + 6.90)/2	0.04	7.98			
	Ch:30.00m to 60.00m	1	30.00	(6.90 + 6.60)/2	0.04	8.10			
	Ch:60.00m to 85.50m	1	25.50	(6.60 + 6.70)/2	0.04	6.78			
					Present Quantity	**207.40**			
					Qty Paid in 1st &2nd bill	**0.00**			
					Total Quantity	**207.40**			
					Deduct Qty Paid in 1st &2nd bill	**0.00**			
					Total Quantity	**207.40**			
					Quantity paid in schedule-b	**207.47**			
					Qty to be Paid	**207.40**	**Cum**	**8831.92**	**1831717.25**

VSR CIVIL INFRA PVT. LTD. BANGALORE

Contractor

Project Management Consultants

Assistant Engineer
Ward No. 03

22/8/2021

Asst.Executive Engineer
Yelahanka Satellite Town Sub Division

Name of work:- Asphalting to roads at Ambhabhavani layout and surrounding area in ward no: 03 Yelahanka satellite Town Sub division

Third and Final bill

Measurement Recorded On: 14-09-2021

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit	Rate	Amount
17	KSRRB M800-13.Road Marking with Hot Applied Thermoplastic Compound with Reflectrising Glass Beads on Bituminous Surface/ Concrete Surface: Providing and laying of hot applied thermoplastic compound 2.5 mm thick including reflectorising glass beads at 250 gms per sqm area, thickness of 2.5 mm is exclusive of surface applied glass beads as per IRC:35 standards specified. The finished surface to be level, uniform and free from streaks and holes complete as per specifications.								
	BHEL Layout								
	1st Main rd								
	Ch:0.00m to 30.00m	2.5	30.00	0.10		7.50			
	Ch:30.00m to 60.00m	2.5	30.00	0.10		7.50			
	Ch:60.00m to 90.00m	2.5	30.00	0.10		7.50			
	Ch:90.00m to 120.00m	2.5	30.00	0.10		7.50			
	Ch:120.00m to 150.00m	2.5	30.00	0.10		7.50			
	Ch:150.00m to 180.00m	2.5	30.00	0.10		7.50			
	Ch:180.00m to 210.00m	2.5	30.00	0.10		7.50			
	Ch:210.00m to 240.00m	2.5	30.00	0.10		7.50			
	Ch:240.00m to 270.00m	2.5	30.00	0.10		7.50			
	Ch:270.00m to 297.60m	2.5	27.60	0.10		6.90			
	Continued								
	Ch:297.60m to 326.50m	2.5	28.90	0.10		7.23			
	Continued								
	Ch:326.50m to 356.50m	2.5	30.00	0.10		7.50			
	Ch:356.50m to 386.50m	2.5	30.00	0.10		7.50			
	Ch:386.50m to 416.50m	2.5	30.00	0.10		7.50			
	Ch:416.50m to 425.00m	2.5	8.50	0.10		2.13			
	Culvert gap								
	Ch:425.00m to 433.30m	2.5	8.30	0.10		2.08			
	Ch:433.30m to 444.00m	2.5	10.70	0.10		2.68			
	Ch:444.00m to 450.10m	2.5	6.10	0.10		1.53			
	10th cross rd (LHS) from 1st Main rd								
	Ch:0.00m to 30.00m	2	30.00	0.10		6.00			

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit	Rate	Amount
	Ch:30.00m to 60.00m	2	30.00	0.10		6.00			
	Ch:60.00m to 63.30m	2	3.30	0.10		0.66			
	Cross rd-1 (from Ambabhavani rd)								
	Ch:0.00m to 30.00m	2	30.00	0.10		6.00			
	Ch:30.00m to 60.00m	2	30.00	0.10		6.00			
	Ch:60.00m to 77.80m	2	17.80	0.10		3.56			
	Cross rd-2 (from end)								
	Ch:0.00m to 30.00m	2	30.00	0.10		6.00			
	Ch:30.00m to 60.00m	2	30.00	0.10		6.00			
	Ch:60.00m to 85.50m	2	25.50	0.10		5.10			
	Present Quantity					**157.85**			
	Qty Paid in 1st &2nd bill					**0.00**			
	Total Quantity					**157.85**			
	Deduct Qty Paid in 1st &2nd bill					**0.00**			
	Total Quantity					**157.85**			
	Quantity paid in schedule-b					**156.74**			
	Qty to be Paid					**156.74**	**Sqm**	**454.74**	**71275.95**

VSR CIVIL INFRA PVT. LTD. BANGALORE

Contractor

Project Management Consultants

14/9/2021

Assistant Engineer
Ward No. 03

Asst.Executive Engineer
Yelahanka Satellite Town Sub Division

Name of work:- Asphalting to roads at Ambhabhavani layout and surrounding area in ward no: 03 Yelahanka satellite Town Sub division

Third and Final bill

Measurement Recorded On: 15-9-2021.

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit	Rate	Amount
E2	KSRRB M800-35. Supply and Installtion of Moulded Shank Raised Pavement Markers made of polycarbonate and ABS(Acrylonitrile Butadiene Styrene) moulded body and reflective panels with micro prismatic lens capable of providing total internal reflection of the light entering the lens face and shall support a load of 16000 kg tested in accordance to Specifications of Category A of MORTH Circular No RW/ NH/33023/10-97 – DO III Dt 11.06. 1997. The height, width and length shall not exceed 50 mm, 100 mm and 102 mm and with minimum reflective area of 13 Sqcm on each side and the slope to the base shall be 35 degree. The strength of detachment of the integrated cylindrical shanks, (of diameter not less than 19 mm and height not less than 30 mm) from the body is to be a minimum value of 500 Kg. Fixing will be by drilling holes on the road for the shanks to go inside, without nails and using epoxy resin based adhesive as per manufacturer's recommendation and complete as directed by the engineer								
	BHEL Layout								
	1st Main rd								
	Ch:0.00m to 30.00m	2	30.00	10.00		20.00			
	Ch:30.00m to 60.00m	2	30.00	10.00		20.00			
	Ch:60.00m to 90.00m	2	30.00	10.00		20.00			
	Ch:90.00m to 120.00m	2	30.00	10.00		20.00			
	Ch:120.00m to 150.00m	2	30.00	10.00		20.00			
	Ch:150.00m to 180.00m	2	30.00	10.00		20.00			
	Ch:180.00m to 210.00m	2	30.00	10.00		20.00			
	Ch:210.00m to 240.00m	2	30.00	10.00		20.00			
	Ch:240.00m to 270.00m	2	30.00	10.00		20.00			
	10th cross rd (LHS) from 1st Main rd								
	Ch:0.00m to 30.00m	2	30.00	10.00		20.00			
	Ch:30.00m to 60.00m	2	27.00	9.00		18.00			
	Cross rd-1 (from Ambabhavani rd)								
	Ch:0.00m to 30.00m	2	30.00	10.00		20.00			
	Ch:30.00m to 60.00m	2	15.00	5.00		10.00			
						Present Quantity			248.00
						Qty Paid in 1st &2nd bill			0.00
						Total Quantity			248.00
						Deduct Qty Paid in 1st &2nd bill			0.00
						Total Quantity			248.00
						Quantity paid in schedule-b			248.00
						Qty to be Paid	248.00	No's 357.22	88590.56
							Total		4252322.00
							GST 12%		510279.00
							4% KRIDL		170093.00
							Grand Total		4932694.00

CIVIL INFRA PVT. LTD. BANGALORE

Project Management Consultants

Contractor

15/9/2021.

Assistant Engineer
Ward No. 03

Asst.Executive Engineer
Yelahanka Satellite Town Sub Division